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ID Parcel Task Name Duration Start Finish
1 All BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETINGS 47.8 wks Thu 1/10/19 Tue 12/10/19
2 All BCT MONTHLY MEETINGS 2019 47.8 wks Thu 1/10/19 Tue 12/10/19
3 All January 2019 1 day Thu 1/10/19 Thu 1/10/19
4 All February 2019 1 day Thu 2/7/19 Thu 2/7/19
5 All March 2019 1 day Thu 3/7/19 Thu 3/7/19
6 All April 2019 1 day Thu 4/4/19 Thu 4/4/19
7 All May 2019 1 day Thu 5/2/19 Thu 5/2/19
8 All June 2019 1 day Thu 6/6/19 Thu 6/6/19
9 All July 2019 1 day Thu 7/11/19 Thu 7/11/19
10 All August 2019 2 days Thu 8/1/19 Fri 8/2/19
11 All September 2019 1 day Thu 9/5/19 Thu 9/5/19
12 All October 2019 1 day Fri 10/4/19 Fri 10/4/19
13 All November 2019 1 day Thu 11/7/19 Thu 11/7/19
14 All December 2019 1 day Tue 12/10/19 Tue 12/10/19
15 All BASEWIDE DOCUMENTS 254.8 wks Mon 6/15/15 Thu 4/30/20
30 All Basewide Groundwater Monitoring Program 184.2 wks Thu 10/20/16 Thu 4/30/20
49 All Semiannual Groundwater Monitoring Reports 52.6 wks Tue 4/30/19 Thu 4/30/20
50 All Semiannual Groundwater Monitoring Report (3Q 2018 / 4Q 2018) 1 day Tue 4/30/19 Tue 4/30/19
51 All Semiannual Groundwater Monitoring Report (1Q 2019 / 2Q 2019) 1 day Tue 10/15/19 Tue 10/15/19
52 All Semiannual Groundwater Monitoring Report (3Q 2019 / 4Q 2019) 1 day Thu 4/30/20 Thu 4/30/20
53 All Five-Year Review (Version 4) 71.6 wks Tue 10/31/17 Thu 3/14/19
57 All Submit Draft Five-Year Review to BCT 1 day Mon 7/9/18 Mon 7/9/18
58 All BCT Review Period 66 edays Mon 7/9/18 Thu 9/13/18
61 All Final Five-Year Review 0 days Thu 3/14/19 Thu 3/14/19
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ID Parcel Task Name Duration Start Finish
131 B PARCEL B 749.8 wks Wed 12/12/07 Wed 7/20/22
249 B-1 Remedial Action for Parcel B-1 (IR10) 205.8 wks Wed 11/1/17 Mon 10/11/21
251 B-1 Interim Remedial Action Completion Report (I-RACR) and Operating 

Properly and Successfully (OPS) - IR10 
51.4 wks Fri 10/16/20 Mon 10/11/21

258 B-1 Draft I-RACR and OPS to BCT 0 days Wed 6/9/21 Wed 6/9/21
259 B-1 BCT Review Period 45 edays Wed 6/9/21 Sat 7/24/21
262 B-1 Draft Final I-RACR and OPS to BCT 0 days Thu 9/9/21 Thu 9/9/21
263 B-1 BCT Review Period 30 edays Thu 9/9/21 Sat 10/9/21
265 B-1 Final I-RACR and OPS 1 day Mon 10/11/21 Mon 10/11/21
266 B-1 Finding of Suitability to Transfer (FOST) - Parcel B-1 (IR10) 40.4 wks Tue 10/12/21 Wed 7/20/22
267 B-1 Draft Parcel B-1 (IR10) FOST 3 mons Tue 10/12/21 Mon 1/3/22
268 B-1 BCT Review Period 30 edays Mon 1/3/22 Wed 2/2/22
269 B-1 Final Parcel B-1 (IR10) FOST 3 mons Thu 2/3/22 Wed 4/27/22
290 B-2 Remedial Action for Parcel B-2 262.6 wks Mon 9/8/14 Wed 9/18/19
321 B-2 Remedial Action Completion Report (RACR) - IR26 45.4 wks Tue 11/6/18 Wed 9/18/19
324 B-2 Draft RACR to BCT 1 day Mon 5/13/19 Mon 5/13/19
325 B-2 BCT Review Period 45 edays Mon 5/13/19 Thu 6/27/19
328 B-2 Draft Final RACR to BCT 2 days Tue 8/13/19 Wed 8/14/19
329 B-2 BCT Review Period 30 edays Wed 8/14/19 Fri 9/13/19
332 B-2 Final RACR 1 day Wed 9/18/19 Wed 9/18/19
343 B-2 Finding of Suitability to Transfer (FOST) -Parcel B-2 (IR26) 20.6 wks Thu 9/19/19 Mon 2/10/20
344 B-2 Draft Parcel B-2 (IR26) FOST 3 mons Thu 9/19/19 Wed 12/11/19
345 B-2 BCT Review Period 30 edays Wed 12/11/19 Fri 1/10/20
346 B-2 Final Parcel B-2 (IR26) FOST 1 mon Mon 1/13/20 Fri 2/7/20
363 B PARCEL B - RADIOLOGICAL PROGRAM 134.4 wks Fri 2/15/19 Mon 9/13/21
364 B Radiological Rework 134.4 wks Fri 2/15/19 Mon 9/13/21
365 B Radiological Rework Work Plan (WP) - Soil 93.8 wks Fri 2/15/19 Wed 12/2/20
368 B Draft WP to BCT 1 day Fri 8/2/19 Fri 8/2/19
369 B BCT Review Period 45 edays Fri 8/2/19 Mon 9/16/19
372 B Draft Final WP to BCT 1 day Wed 10/16/19 Wed 10/16/19
373 B BCT Review Period 30 edays Wed 10/16/19 Fri 11/15/19
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ID Parcel Task Name Duration Start Finish
376 B Final WP 1 day Wed 11/20/19 Wed 11/20/19
379 B Radiological Removal Action Completion Report (RACR) - Soil 40.6 wks Wed 12/2/20 Mon 9/13/21
382 B Draft Rad RACR to BCT 1 day Wed 5/26/21 Wed 5/26/21
383 B BCT Review Period 45 edays Wed 5/26/21 Sat 7/10/21
386 B Draft Final Rad RACR to BCT 1 day Tue 8/10/21 Tue 8/10/21
387 B BCT Review Period 30 edays Tue 8/10/21 Thu 9/9/21
389 B Final Rad RACR 1 day Mon 9/13/21 Mon 9/13/21
390 B Radiological Rework Work Plan (WP) - Buildings 56.8 wks Thu 4/25/19 Tue 5/26/20
393 B Draft WP to BCT 1 day Thu 11/14/19 Thu 11/14/19
394 B BCT Review Period 45 edays Thu 11/14/19 Sun 12/29/19
397 B Draft Final WP to BCT 1 day Tue 1/28/20 Tue 1/28/20
398 B BCT Review Period 30 edays Tue 1/28/20 Thu 2/27/20
401 B Final WP 1 day Tue 3/3/20 Tue 3/3/20
404 B Radiological Removal Action Completion Report (RACR) - Buildings 40.8 wks Tue 5/26/20 Mon 3/8/21
407 B Draft Rad RACR to BCT 1 day Tue 11/17/20 Tue 11/17/20
408 B BCT Review Period 45 edays Tue 11/17/20 Fri 1/1/21
411 B Draft Final Rad RACR to BCT 1 day Tue 2/2/21 Tue 2/2/21
412 B BCT Review Period 30 edays Tue 2/2/21 Thu 3/4/21
414 B Final Rad RACR 1 day Mon 3/8/21 Mon 3/8/21
415 B Finding of Suitability to Transfer (FOST) - Parcel B (Excluding IR10 and 

IR26)
40.8 wks Tue 9/14/21 Fri 6/24/22

416 B Draft Parcel B FOST 3 mons Tue 9/14/21 Mon 12/6/21
417 B BCT Review Period 30 edays Mon 12/6/21 Wed 1/5/22
418 B Final Parcel B FOST 3 mons Thu 1/6/22 Wed 3/30/22
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ID Parcel Task Name Duration Start Finish
422 C PARCEL C 660.4 wks Wed 9/8/10 Wed 6/21/23
469 C  Remedial Action for RU-C1, RU-C2, RU-C4, and RU-C5 188.8 wks Mon 2/29/16 Thu 10/10/19
485 C Remedial Action Phase I 90.2 wks Mon 10/1/18 Mon 6/22/20
486 C Remedial Action Work Plan Addendum (RAWPA) - RU-C1, C2, C4, 

and C5
55 wks Mon 10/1/18 Fri 10/18/19

488 C Draft RAWPA to BCT 0 wks Thu 10/11/18 Thu 10/11/18
489 C BCT Review Period 45 edays Thu 10/11/18 Sun 11/25/18
492 C Draft Final RAWPA to BCT 0 days Mon 3/4/19 Mon 3/4/19
493 C BCT Review Period 30 edays Mon 3/4/19 Wed 4/3/19
495 C Final RAWPA 1 day Fri 4/5/19 Fri 4/5/19
498 C Remedial Action Completion Report (RACR) - RU-C1, RU-C2, RU-C4, 

and RU-C5
35.2 wks Fri 10/18/19 Mon 6/22/20

501 C Draft RACR to BCT 1 day Tue 2/18/20 Tue 2/18/20
502 C BCT Review Period 45 edays Tue 2/18/20 Fri 4/3/20
505 C Draft Final RACR Report to BCT 1 day Fri 5/22/20 Fri 5/22/20
506 C BCT Review Period 30 edays Fri 5/22/20 Sun 6/21/20
508 C Final RACR 0 days Mon 6/22/20 Mon 6/22/20
509 C Remedial Action Phase II 121.2 wks Fri 3/15/19 Fri 7/9/21
510 C Remedial Action Work Plan (RAWP) - Phase II: RU-C1, C2, C4, and C5 85.8 wks Fri 3/15/19 Wed 11/4/20
512 C Draft RAWP to BCT 1 day Mon 7/29/19 Mon 7/29/19
513 C BCT Review Period 45 edays Mon 7/29/19 Thu 9/12/19
516 C Draft Final RAWP to BCT 0 days Fri 12/6/19 Fri 12/6/19
517 C BCT Review Period 30 edays Fri 12/6/19 Sun 1/5/20
519 C Final RAWP 1 day Tue 1/7/20 Tue 1/7/20
522 C Remedial Action Completion Report (RACR) - Phase II: RU-C1, 

RU-C2, RU-C4, and RU-C5
35.4 wks Wed 11/4/20 Fri 7/9/21

525 C Draft RACR to BCT 1 day Mon 3/8/21 Mon 3/8/21
526 C BCT Review Period 45 edays Mon 3/8/21 Thu 4/22/21
529 C Draft Final RACR Report to BCT 1 day Tue 6/8/21 Tue 6/8/21
530 C BCT Review Period 30 edays Tue 6/8/21 Thu 7/8/21
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ID Parcel Task Name Duration Start Finish
532 C Final RACR 0 days Fri 7/9/21 Fri 7/9/21
533 C Remedial Action Phase III 154.2 wks Mon 9/30/19 Mon 9/12/22
534 C Remedial Action Work Plan (RAWP) - Phase III: RU-C1, C2, C4, and C5 119 wks Mon 9/30/19 Fri 1/7/22
537 D Draft RAWP to BCT 1 day Thu 2/13/20 Thu 2/13/20
538 C BCT Review Period 45 edays Thu 2/13/20 Sun 3/29/20
541 C Draft Final RAWP to BCT 0 days Mon 6/22/20 Mon 6/22/20
542 C BCT Review Period 30 edays Mon 6/22/20 Wed 7/22/20
544 C Final RAWP 1 day Fri 7/24/20 Fri 7/24/20
547 C Remedial Action Completion Report (RACR) - Phase III: RU-C1, 

RU-C2, RU-C4, and RU-C5
35.2 wks Fri 1/7/22 Mon 9/12/22

550 C Draft RACR to BCT 1 day Tue 5/10/22 Tue 5/10/22
551 C BCT Review Period 45 edays Tue 5/10/22 Fri 6/24/22
554 C Draft Final RACR Report to BCT 1 day Fri 8/12/22 Fri 8/12/22
555 C BCT Review Period 30 edays Fri 8/12/22 Sun 9/11/22
557 C Final RACR 0 days Mon 9/12/22 Mon 9/12/22
569 C PARCEL C - RADIOLOGICAL PROGRAM 227.6 wks Wed 3/15/17 Fri 7/23/21
570 C Radiological Removal Action Work Plan (RAWP) - Building 211/253 129.8 wks Wed 3/15/17 Mon 9/9/19
573 C Draft RAWP to BCT 0 days Fri 4/27/18 Fri 4/27/18
574 C BCT Review Period 74 edays Fri 4/27/18 Tue 7/10/18
577 C Draft Final Rad RAWP to BCT 1 eday Thu 11/22/18 Fri 11/23/18
578 C BCT Review Period 30 edays Fri 11/23/18 Sun 12/23/18
580 C Final RAWP 1 day Mon 3/25/19 Mon 3/25/19
583 C Radiological Removal Action Completion Report (RACR) - Building 

211/253
65 wks Tue 9/10/19 Mon 12/7/20

586 C Draft Rad RACR to BCT  1 day Tue 8/4/20 Tue 8/4/20
587 C BCT Review Period 45 edays Tue 8/4/20 Fri 9/18/20
590 C Draft Final Rad RACR to BCT 1 day Fri 11/6/20 Fri 11/6/20
591 C BCT Review Period 30 edays Fri 11/6/20 Sun 12/6/20
593 C Final Rad RACR 0 days Mon 12/7/20 Mon 12/7/20
594 C Radiological Characterization Survey Work Plan - Historical District 90 wks Wed 8/16/17 Wed 5/8/19
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ID Parcel Task Name Duration Start Finish
597 C Draft Characterization Survey Work Plan to BCT 0 days Mon 7/9/18 Mon 7/9/18
598 C BCT Review Period 78 edays Mon 7/9/18 Tue 9/25/18
601 C Final Characterization Survey Work Plan 1 day Mon 2/4/19 Mon 2/4/19
604 C Radiological Removal Action Completion Report (RACR) - Historical 

District
41.4 wks Wed 5/8/19 Fri 2/21/20

607 C  Draft Rad RACR to BCT 1 day Wed 10/16/19 Wed 10/16/19
608 C  BCT Review Period 45 edays Wed 10/16/19 Sat 11/30/19
611 C  Draft Final Rad RACR to BCT 1 day Wed 1/22/20 Wed 1/22/20
612 C  BCT Review Period 30 edays Tue 1/21/20 Thu 2/20/20
614 C  Final Rad RACR 0 wks Fri 2/21/20 Fri 2/21/20
615 C Radiological Rework 127.2 wks Fri 2/15/19 Fri 7/23/21
616 C Radiological Rework Work Plan (WP) 86.4 wks Fri 2/15/19 Mon 10/12/20
619 C Draft WP to BCT 1 day Fri 8/2/19 Fri 8/2/19
620 C BCT Review Period 45 edays Fri 8/2/19 Mon 9/16/19
623 C Draft Final WP to BCT 1 day Wed 10/16/19 Wed 10/16/19
624 C BCT Review Period 30 edays Wed 10/16/19 Fri 11/15/19
627 C Final WP 1 day Wed 11/20/19 Wed 11/20/19
630 C Radiological Removal Action Completion Report (RACR) 40.8 wks Mon 10/12/20 Fri 7/23/21
633 C Draft Rad RACR to BCT 1 day Mon 4/5/21 Mon 4/5/21
634 C BCT Review Period 45 edays Mon 4/5/21 Thu 5/20/21
637 C Draft Final Rad RACR to BCT 1 day Mon 6/21/21 Mon 6/21/21
638 C BCT Review Period 30 edays Mon 6/21/21 Wed 7/21/21
640 C Final Rad RACR 1 day Fri 7/23/21 Fri 7/23/21
641 C Finding of Suitability to Transfer (FOST) - Parcel C 182.6 wks Mon 12/23/19 Wed 6/21/23
642 C Draft Parcel C FOST 3 mons Tue 9/13/22 Mon 12/5/22
643 C BCT Review Period 30 edays Mon 12/5/22 Wed 1/4/23
644 C Final Parcel C FOST 3 mons Thu 1/5/23 Wed 3/29/23
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ID Parcel Task Name Duration Start Finish
647 D-1 PARCEL D-1 1097.4 wks Fri 1/1/99 Fri 4/24/20
685 D-1 Remedial Action for Parcel D-1 - Non Rad (Durable Cover) 320.4 wks Thu 6/20/13 Mon 8/19/19
722 D-1 Remedial Action Completion Report (RACR) - Durable Cover Phase II 32.2 wks Mon 1/7/19 Mon 8/19/19
724 D-1 Draft RACR to BCT 9.3 wks Wed 2/6/19 Thu 4/11/19
725 D-1 BCT Review Period 45 edays Thu 4/11/19 Sun 5/26/19
728 D-1 Draft Final RACR to BCT 1 day Tue 7/16/19 Tue 7/16/19
729 D-1 BCT Review Period 30 edays Tue 7/16/19 Thu 8/15/19
731 D-1 Final RACR 1 day Mon 8/19/19 Mon 8/19/19
750 D-1 PARCEL D-1 - RADIOLOGICAL PROGRAM 243 wks Fri 5/8/15 Thu 1/2/20
753 D-1  Radiological Removal Action Completion Report (RACR) - Phase II 149.8 wks Wed 4/20/16 Mon 3/4/19
756 D-1 Draft RACR to BCT 1 day Thu 8/31/17 Thu 8/31/17
757 D-1 BCT Review Period 77 edays Thu 8/31/17 Thu 11/16/17
760 D-1 Draft Final RACR to BCT 1 day Mon 1/29/18 Mon 1/29/18
761 D-1 BCT Review Period 30 edays Mon 1/29/18 Wed 2/28/18
763 D-1 Final RACR 1 day Mon 3/4/19 Mon 3/4/19
764 D-1 Revised Land Use Control (LUC) Remedial Design (RD) 30.8 wks Mon 3/4/19 Fri 10/4/19
766 D-1 Draft LUC RD to BCT 4 wks Mon 5/6/19 Fri 5/31/19
767 D-1 BCT Review Period 45 edays Fri 5/31/19 Mon 7/15/19
770 D-1 Draft Final LUC RD to BCT 1 day Mon 9/2/19 Mon 9/2/19
771 D-1 BCT Review Period 30 edays Mon 9/2/19 Wed 10/2/19
773 D-1 Final LUC RD 1 day Fri 10/4/19 Fri 10/4/19
777 D-1 Finding of Suitability to Transfer (FOST) - Parcel D-1 102.2 wks Fri 5/11/18 Fri 4/24/20
778 D-1 Draft Parcel D-1 FOST 2.8 wks Mon 10/7/19 Thu 10/24/19
779 D-1 BCT Review Period 30 edays Thu 10/24/19 Sat 11/23/19
780 D-1 Final Parcel D-1 FOST 18 wks Mon 11/25/19 Fri 3/27/20
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ID Parcel Task Name Duration Start Finish
783 E PARCEL E 660.2 wks Fri 10/26/12 Thu 7/10/25
798 E Remedial Design for Parcel E 105.4 wks Fri 12/25/15 Mon 1/1/18
825 E Remedial Action Monitoring Plan (RAMP) 105 wks Mon 4/17/17 Fri 4/19/19
828 E Draft RAMP to BCT 0 days Fri 10/19/18 Fri 10/19/18
829 E BCT Review Period 104 edays Fri 10/19/18 Thu 1/31/19
832 E Draft Final RAMP to BCT 1 day Tue 3/19/19 Tue 3/19/19
833 E BCT Review Period 30 edays Tue 3/19/19 Thu 4/18/19
835 E Final RAMP 0 days Fri 4/19/19 Fri 4/19/19
836 E Remedial Action for Parcel E 428.2 wks Mon 7/18/16 Mon 9/30/24
837 E Phase I Remedial Action - Excavation, SVE, and Groundwater Treatment 154.8 wks Tue 5/22/18 Fri 5/7/21

838 E Phase I - Remedial Action Work Plan (RAWP) - Excavation, SVE, and 
GW Treatment

585 days Tue 5/22/18 Mon 8/17/20

841 E Draft RAWP to BCT 1 day Fri 12/21/18 Fri 12/21/18
842 E BCT Review Period 76 edays Fri 12/21/18 Thu 3/7/19
845 E Draft Final RAWP to BCT 1 day Tue 4/23/19 Tue 4/23/19
846 E BCT Review Period 30 edays Tue 4/23/19 Thu 5/23/19
848 E Final RAWP 0 days Fri 5/24/19 Fri 5/24/19
851 E Phase I - Remedial Action Completion Report (RACR) - Excavation, 

SVE, and GW Treatment
37.8 wks Mon 8/17/20 Fri 5/7/21

854 E Draft RACR to BCT 1 day Mon 1/4/21 Mon 1/4/21
855 E BCT Review Period 45 edays Mon 1/4/21 Thu 2/18/21
858 E Draft Final RACR to BCT 1 day Tue 4/6/21 Tue 4/6/21
859 E BCT Review Period 30 edays Tue 4/6/21 Thu 5/6/21
861 E Final RACR 0 days Fri 5/7/21 Fri 5/7/21
862 E Phase II Remedial Action - IR03 and Shoreline Construction 1152 days Sat 9/9/17 Mon 2/7/22
863 E Phase II - Remedial Action Work Plan (RAWP) - IR03 and Shoreline 

Construction
964 days Sat 9/9/17 Wed 5/19/21

866 E Draft RAWP to BCT 0 days Mon 2/4/19 Mon 2/4/19
867 E BCT Review Period 45 edays Mon 2/4/19 Thu 3/21/19
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ID Parcel Task Name Duration Start Finish
870 E Draft Final RAWP to BCT 1 day Tue 5/7/19 Tue 5/7/19
871 E BCT Review Period 30 edays Tue 5/7/19 Thu 6/6/19
873 E Final RAWP 0 days Fri 6/7/19 Fri 6/7/19
876 E Phase II - Remedial Action Completion Report (RACR) - IR03 and 

Shoreline Construction
189 days Wed 5/19/21 Mon 2/7/22

879 E Draft RACR to BCT 1 day Mon 10/4/21 Mon 10/4/21
880 E BCT Review Period 45 edays Mon 10/4/21 Thu 11/18/21
883 E Draft Final RACR to BCT 1 day Tue 1/4/22 Tue 1/4/22
884 E BCT Review Period 30 edays Tue 1/4/22 Thu 2/3/22
886 E Final RACR 1 day Mon 2/7/22 Mon 2/7/22
887 E Phase III Remedial Action - Shoreline Excavation, Slurry Wall, and 

Revetment
188.4 wks Mon 4/30/18 Tue 12/7/21

888 E Phase III - Remedial Action Work Plan (RAWP) - Shoreline 
Excavation, Slurry Wall, and Revetment

563 days Mon 4/30/18 Wed 6/24/20

891 E Draft RAWP to BCT 1 day Wed 12/12/18 Wed 12/12/18
892 E BCT Review Period 77 edays Wed 12/12/18 Wed 2/27/19
895 E Draft Final RAWP to BCT 1 day Mon 4/15/19 Mon 4/15/19
896 E BCT Review Period 30 edays Mon 4/15/19 Wed 5/15/19
898 E Final RAWP 1 day Fri 5/17/19 Fri 5/17/19
901 E Phase III - Removal Action Completion Report (RACR) -Shoreline 

Excavation, Slurry Wall, and Revetment
76 wks Wed 6/24/20 Tue 12/7/21

904 E Draft RACR to BCT 1 day Mon 8/2/21 Mon 8/2/21
905 E BCT Review Period 45 edays Wed 8/4/21 Sat 9/18/21
908 E Draft Final RACR to BCT 1 day Fri 11/5/21 Fri 11/5/21
909 E BCT Review Period 30 edays Fri 11/5/21 Sun 12/5/21
911 E Final RACR 1 day Tue 12/7/21 Tue 12/7/21
912 E Phase IV Remedial Action - Radiological Survey and Durable Cover 175.8 wks Wed 5/19/21 Mon 9/30/24
913 E Phase IV - Remedial Action Work Plan (RAWP) - Radiological Survey 

and Durable Cover
690 days Wed 5/19/21 Tue 1/9/24

916 E Draft RAWP to BCT 1 day Wed 11/3/21 Wed 11/3/21
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ID Parcel Task Name Duration Start Finish
917 E BCT Review Period 45 edays Wed 11/3/21 Sat 12/18/21
920 E Draft Final RAWP to BCT 1 day Wed 2/2/22 Wed 2/2/22
921 E BCT Review Period 30 edays Wed 2/2/22 Fri 3/4/22
923 E Final RAWP 1 day Tue 3/8/22 Tue 3/8/22
926 E Phase IV - Removal Action Completion Report (RACR) - Radiological 

Survey and Durable Cover
38 wks Tue 1/9/24 Mon 9/30/24

929 E Draft RACR to BCT 1 day Mon 5/27/24 Mon 5/27/24
930 E BCT Review Period 45 edays Mon 5/27/24 Thu 7/11/24
933 E Draft Final RACR to BCT 1 day Tue 8/27/24 Tue 8/27/24
934 E BCT Review Period 30 edays Tue 8/27/24 Thu 9/26/24
936 E Final RACR 1 day Mon 9/30/24 Mon 9/30/24
937 E PARCEL E - RADIOLOGICAL PROGRAM 246.2 wks Sat 12/17/16 Mon 9/6/21
938 E Parcel E and E-2 Sanitary Sewer/Storm Drain Removal Action 202.2 wks Sat 12/17/16 Mon 11/2/20
939 E Sanitary Sewer/Storm Drain Execution Plan 163.2 wks Sat 12/17/16 Fri 1/31/20
942 E Draft Execution Plan to BCT 1 day Tue 2/26/19 Tue 2/26/19
943 E BCT Review Period 45 edays Tue 2/26/19 Fri 4/12/19
946 E Draft Final Execution Plan to BCT 1 day Fri 5/31/19 Fri 5/31/19
947 E BCT Review Period 30 edays Fri 5/31/19 Sun 6/30/19
950 E Final Execution Plan 1 day Wed 7/3/19 Wed 7/3/19
953 E Removal Action Completion Report (RACR) - Sanitary Sewer/Storm 

Drain
39.2 wks Mon 2/3/20 Mon 11/2/20

956 E Draft RACR to BCT 1 day Mon 6/29/20 Mon 6/29/20
957 E BCT Review Period 45 edays Mon 6/29/20 Thu 8/13/20
960 E Draft Final RACR to BCT 1 day Tue 9/29/20 Tue 9/29/20
961 E BCT Review Period 30 edays Tue 9/29/20 Thu 10/29/20
963 E Final RACR 1 day Mon 11/2/20 Mon 11/2/20
964 E Radiological Rework 112.2 wks Mon 7/15/19 Mon 9/6/21
965 E Radiological Rework Work Plan (WP) - Soil/Buildings 81.2 wks Mon 7/15/19 Mon 2/1/21
968 E Draft WP to BCT 1 day Mon 1/6/20 Mon 1/6/20
969 E BCT Review Period 45 edays Mon 1/6/20 Thu 2/20/20
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ID Parcel Task Name Duration Start Finish
972 E Draft Final WP to BCT 1 day Mon 3/23/20 Mon 3/23/20
976 E Final WP 1 day Mon 4/27/20 Mon 4/27/20
979 E Radiological Removal Action Completion Report (RACR) - 

Soil/Buildings
31 wks Tue 2/2/21 Mon 9/6/21

982 E Draft Rad RACR to BCT 1 day Tue 5/18/21 Tue 5/18/21
983 E BCT Review Period 45 edays Tue 5/18/21 Fri 7/2/21
986 E Draft Final Rad RACR to BCT 1 day Tue 8/3/21 Tue 8/3/21
987 E BCT Review Period 30 edays Tue 8/3/21 Thu 9/2/21
989 E Final Rad RACR 1 day Mon 9/6/21 Mon 9/6/21
1005 E Finding of Suitability to Transfer (FOST) - Parcel E 40.6 wks Tue 10/1/24 Thu 7/10/25
1006 E Draft Parcel E FOST 3 mons Tue 10/1/24 Mon 12/23/24
1007 E BCT Review Period 30 edays Mon 12/23/24 Wed 1/22/25
1008 E Final Parcel E FOST 3 mons Thu 1/23/25 Wed 4/16/25
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ID Parcel Task Name Duration Start Finish
1011 E-2 PARCEL E-2 1199.2 wks Fri 1/1/99 Thu 4/7/22
1012 E-2 Interim Landfill Gas Monitoring Program 301 wks Thu 2/13/14 Wed 11/20/19
1013 E-2 2018/2019 Landfill Gas Monitoring and Reporting - Quarterly 43.2 wks Wed 1/23/19 Wed 11/20/19
1014 E-2 Quarterly Landfill Gas Monitoring Report (4Q 2018) 1 day Wed 1/23/19 Wed 1/23/19
1015 E-2 Quarterly Landfill Gas Monitoring Report (1Q 2019) 1 day Thu 5/30/19 Thu 5/30/19
1016 E-2 Quarterly Landfill Gas Monitoring Report (2Q 2019) 1 day Thu 8/29/19 Thu 8/29/19
1017 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2019) 1 day Wed 11/20/19 Wed 11/20/19
1018 E-2  Landfill Gas Monitoring and Reporting - Annual 0.2 wks Thu 8/10/17 Thu 8/10/17
1019 E-2 2018-2019 Annual Report 1 day Mon 8/12/19 Mon 8/12/19
1039 E-2 Remedial Action for Parcel E-2 404.4 wks Tue 12/17/13 Mon 9/20/21
1075 E-2 Phase II - Shoreline Revetment, Upland Slurry Wall and Grading 187.8 wks Mon 12/21/15 Thu 7/25/19
1085 E-2 Phase II - Remedial Action Completion Report (RACR)- Revetment, 

Upland Slurry Wall, and Grading
54.4 wks Tue 7/10/18 Thu 7/25/19

1088 E-2 Draft RACR to BCT 1 day Mon 3/25/19 Mon 3/25/19
1089 E-2 BCT Review Period 45 edays Mon 3/25/19 Thu 5/9/19
1092 E-2 Draft Final RACR to BCT 0 days Mon 6/24/19 Mon 6/24/19
1093 E-2 BCT Review Period 30 edays Mon 6/24/19 Wed 7/24/19
1095 E-2 Final RACR 0 days Thu 7/25/19 Thu 7/25/19
1096 E-2 Phase III - Protective Liner Installation, Wetlands, and Landfill Gas 

Control System
246 wks Tue 1/3/17 Mon 9/20/21

1110 E-2 Phase III - Remedial Action Completion Report (RACR) -  Protective 
Liner, Wetlands, and LG Control System

37.6 wks Thu 12/31/20 Mon 9/20/21

1113 E-2 Draft RACR to BCT 1 day Tue 5/18/21 Tue 5/18/21
1114 E-2 BCT Review Period 45 edays Tue 5/18/21 Fri 7/2/21
1117 E-2 Draft Final RACR to BCT 0 days Thu 8/19/21 Thu 8/19/21
1118 E-2 BCT Review Period 30 edays Thu 8/19/21 Sat 9/18/21
1120 E-2 Final RACR 0 days Mon 9/20/21 Mon 9/20/21
1132 E-2 Finding of Suitability to Transfer (FOST) - Parcel E-2 103 wks Fri 4/17/20 Thu 4/7/22
1133 E-2 Draft Parcel E-2 FOST 3 mons Tue 9/21/21 Mon 12/13/21
1134 E-2 BCT Review Period 30 edays Mon 12/13/21 Wed 1/12/22
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ID Parcel Task Name Duration Start Finish
1135 E-2 Transfer Parcel E-2 3 mons Thu 1/13/22 Wed 4/6/22
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ID Parcel Task Name Duration Start Finish
1137 F PARCEL F 697.2 wks Mon 6/30/14 Mon 11/8/27
1211 F Record of Decision 77 wks Mon 10/16/17 Fri 4/5/19
1214 F Draft Record of Decision with Responsiveness Summary to BCT 1 day Mon 8/13/18 Mon 8/13/18
1215 F BCT Review Period 117 edays Mon 8/13/18 Sat 12/8/18
1218 F Draft Final Record of Decision with Responsiveness Summary to BCT 1 day Mon 3/4/19 Mon 3/4/19
1219 F BCT Review Period 30 edays Mon 3/4/19 Wed 4/3/19
1221 F Final Record of Decision with Responsiveness Summary to BCT 1 day Fri 4/5/19 Fri 4/5/19
1222 F Remedial Design for Parcel F 26.2 wks Fri 4/5/19 Mon 10/7/19
1223 F Remedial Design and Specifications for Parcel F 26.2 wks Fri 4/5/19 Mon 10/7/19
1226 F Draft Remedial Design and Specifications to BCT 1 day Tue 6/4/19 Tue 6/4/19
1227 F BCT Review Period 45 edays Tue 6/4/19 Fri 7/19/19
1230 F Draft Final Remedial Design & Specifications to BCT 1 day Fri 9/6/19 Fri 9/6/19
1231 F BCT Review Period 30 edays Fri 9/6/19 Sun 10/6/19
1233 F Final Remedial Design & Specifications 0 days Mon 10/7/19 Mon 10/7/19
1236 F Remedial Action for Parcel F 399.4 wks Tue 6/4/19 Thu 1/28/27
1237 F Phase I - Area III 188.4 wks Tue 6/4/19 Thu 1/12/23
1238 F Phase I - Pre-Remedial Action Sediment Characterization Work Plan 

(WP) - Area III
39.6 wks Tue 6/4/19 Fri 3/6/20

1241 F Draft WP to BCT 1 day Mon 10/21/19 Mon 10/21/19
1242 F BCT Review Period 45 edays Mon 10/21/19 Thu 12/5/19
1245 F Draft Final WP to BCT 0 days Mon 1/20/20 Mon 1/20/20
1246 F BCT Review Period 30 edays Mon 1/20/20 Wed 2/19/20
1248 F Final WP 1 day Fri 2/21/20 Fri 2/21/20
1251 F Phase I - Pre-Remedial Action Sediment Characterization Report - 

Area III
37.2 wks Fri 3/6/20 Mon 11/23/20

1254 F Draft Report to BCT 1 day Wed 7/22/20 Wed 7/22/20
1255 F BCT Review Period 45 edays Wed 7/22/20 Sat 9/5/20
1258 F Draft Final Report to BCT 0 days Thu 10/22/20 Thu 10/22/20
1259 F BCT Review Period 30 edays Thu 10/22/20 Sat 11/21/20
1261 F Final Report 0 days Mon 11/23/20 Mon 11/23/20
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1262 F Phase I - Remedial Action Work Plan (RAWP) - Area III 91.8 wks Wed 7/22/20 Tue 4/26/22
1265 F Draft RAWP to BCT 1 day Tue 1/19/21 Tue 1/19/21
1266 F BCT Review Period 45 edays Tue 1/19/21 Fri 3/5/21
1269 F Draft Final RAWP to BCT 0 days Thu 4/22/21 Thu 4/22/21
1270 F BCT Review Period 30 edays Thu 4/22/21 Sat 5/22/21
1272 F Final RAWP 1 day Tue 5/25/21 Tue 5/25/21
1275 F Phase I - Remedial Action Completion Report (RACR) - Area III 37.4 wks Tue 4/26/22 Thu 1/12/23
1278 F Draft RACR to BCT 1 day Mon 9/12/22 Mon 9/12/22
1279 F BCT Review Period 45 edays Mon 9/12/22 Thu 10/27/22
1282 F Draft Final RACR to BCT 0 days Mon 12/12/22 Mon 12/12/22
1283 F BCT Review Period 30 edays Mon 12/12/22 Wed 1/11/23
1285 F Final RACR 0 days Thu 1/12/23 Thu 1/12/23
1286 F Phase II - Areas IX/X 180.8 wks Sat 8/12/23 Thu 1/28/27
1287 F  Phase II - Remedial Action Work Plan (RAWP) - Areas IX/X 143.4 wks Sat 8/12/23 Mon 5/11/26
1290 F Draft RAWP to BCT 1 day Wed 2/7/24 Wed 2/7/24
1291 F BCT Review Period 45 edays Wed 2/7/24 Sat 3/23/24
1294 F Draft Final RAWP to BCT 0 days Thu 5/9/24 Thu 5/9/24
1295 F BCT Review Period 30 edays Thu 5/9/24 Sat 6/8/24
1297 F Final RAWP 0 days Mon 6/10/24 Mon 6/10/24
1300 F  Phase II - Remedial Action Completion Report (RACR) - Areas IX/X 37.6 wks Mon 5/11/26 Thu 1/28/27
1303 F Draft RACR to BCT 1 day Mon 9/28/26 Mon 9/28/26
1304 F BCT Review Period 45 edays Mon 9/28/26 Thu 11/12/26
1307 F Draft Final RACR to BCT 0 days Mon 12/28/26 Mon 12/28/26
1308 F BCT Review Period 30 edays Mon 12/28/26 Wed 1/27/27
1310 F Final RACR 0 days Thu 1/28/27 Thu 1/28/27
1311 F PARCEL F - RADIOLOGICAL PROGRAM 158.4 wks Fri 9/15/17 Mon 9/28/20
1322 F Finger Piers Characterization Survey Report 27.2 wks Fri 7/12/19 Mon 1/20/20
1325 F Draft Characterization Report to BCT 1 day Mon 10/21/19 Mon 10/21/19
1326 F BCT Review Period 45 edays Mon 10/21/19 Thu 12/5/19
1329 F Final Characterization Report 0 days Mon 1/20/20 Mon 1/20/20
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1330 F Submarine Pens Characterization Survey Report 25.8 wks Fri 7/12/19 Thu 1/9/20
1333 F Draft Characterization Report to BCT 1 day Tue 10/8/19 Tue 10/8/19
1334 F BCT Review Period 45 edays Tue 10/8/19 Fri 11/22/19
1337 F Final Characterization Report 0 days Thu 1/9/20 Thu 1/9/20
1338 F  Radiological Removal Action Completion Report (RACR) - Structures 37.4 wks Thu 1/9/20 Mon 9/28/20
1341 F Draft RACR to BCT 1 day Tue 5/26/20 Tue 5/26/20
1342 F BCT Review Period 45 edays Tue 5/26/20 Fri 7/10/20
1345 F Draft Final RACR to BCT 0 days Thu 8/27/20 Thu 8/27/20
1346 F BCT Review Period 30 edays Thu 8/27/20 Sat 9/26/20
1348 F Final RACR 0 days Mon 9/28/20 Mon 9/28/20
1349 F Finding of Suitability to Transfer (FOST) - Parcel F 40.4 wks Fri 1/29/27 Mon 11/8/27
1350 F Draft Parcel F FOST 3 mons Fri 1/29/27 Thu 4/22/27
1351 F BCT Review Period 30 edays Thu 4/22/27 Sat 5/22/27
1352 F Final Parcel F FOST 3 mons Mon 5/24/27 Fri 8/13/27
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1355 G PARCEL G 477.6 wks Fri 9/14/12 Tue 11/30/21
1376 G Radiological Rework 143 wks Thu 5/24/18 Wed 2/17/21
1377 G Radiological Rework Building Areas 105.6 wks Thu 5/24/18 Mon 6/1/20
1378 G Radiological Rework Work Plan 65 wks Thu 5/24/18 Wed 8/21/19
1381 G Draft Work Plan to BCT 2 days Thu 6/14/18 Fri 6/15/18
1382 G BCT Review Period 59 edays Fri 6/15/18 Mon 8/13/18
1385 G Draft Final Work Plan to BCT 1 day Wed 11/28/18 Wed 11/28/18
1386 G BCT Review Period 27 edays Wed 11/28/18 Tue 12/25/18
1389 G Final Work Plan 1 day Thu 2/14/19 Thu 2/14/19
1392 G Radiological Removal Action Completion Report (RACR) 40.6 wks Wed 8/21/19 Mon 6/1/20
1395 G Draft Rad RACR to BCT 1 day Wed 2/12/20 Wed 2/12/20
1396 G BCT Review Period 45 edays Wed 2/12/20 Sat 3/28/20
1399 G Draft Final Rad RACR to BCT 1 day Tue 4/28/20 Tue 4/28/20
1400 G BCT Review Period 30 edays Tue 4/28/20 Thu 5/28/20
1402 G Final Rad RACR 1 day Mon 6/1/20 Mon 6/1/20
1403 G Radiological Rework - Soil Areas 112.2 wks Wed 12/26/18 Wed 2/17/21
1404 G Radiological Rework Work Plan Addendum (WPA) 63.4 wks Wed 12/26/18 Thu 3/12/20
1407 G Draft WPA to BCT 0 days Tue 3/12/19 Tue 3/12/19
1408 G BCT Review Period 45 edays Tue 3/12/19 Fri 4/26/19
1411 G Draft Final WPA to BCT 1 day Tue 5/28/19 Tue 5/28/19
1412 G BCT Review Period 30 edays Tue 5/28/19 Thu 6/27/19
1415 G Final WPA 1 day Tue 7/2/19 Tue 7/2/19
1418 G Radiological Removal Action Completion Report (RACR) 40.6 wks Mon 5/11/20 Wed 2/17/21
1421 G Draft Rad RACR to BCT 1 day Mon 11/2/20 Mon 11/2/20
1422 G BCT Review Period 45 edays Mon 11/2/20 Thu 12/17/20
1425 G Draft Final Rad RACR to BCT 1 eday Fri 1/15/21 Sat 1/16/21
1426 G BCT Review Period 30 edays Sat 1/16/21 Mon 2/15/21
1428 G Final Rad RACR 1 eday Tue 2/16/21 Wed 2/17/21
1429 G Finding of Suitability to Transfer (FOST) - Parcel G 40.8 wks Thu 2/18/21 Tue 11/30/21
1430 G Draft Parcel G FOST 3 mons Thu 2/18/21 Wed 5/12/21
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1431 G BCT Review Period 30 edays Wed 5/12/21 Fri 6/11/21
1432 G Final Parcel G FOST 3 mons Mon 6/14/21 Fri 9/3/21
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1500 D/UC PARCELS D-2, UC-1, UC-2, UC-3 183.2 wks Fri 2/15/19 Fri 8/19/22
1501 D/UC Radiological Rework 142.4 wks Fri 2/15/19 Mon 11/8/21
1502 D/UC Radiological Rework Work Plan 102 wks Fri 2/15/19 Thu 1/28/21
1505 D/UC Draft WP to BCT 1 eday Thu 8/1/19 Fri 8/2/19
1506 D/UC BCT Review Period 45 edays Fri 8/2/19 Mon 9/16/19
1509 D/UC Draft Final WP to BCT 1 eday Tue 10/15/19 Wed 10/16/19
1510 D/UC BCT Review Period 30 edays Wed 10/16/19 Fri 11/15/19
1513 D/UC Final WP 1 eday Mon 11/18/19 Tue 11/19/19
1516 D/UC Radiological Removal Action Completion Report (RACR) 40.4 wks Thu 1/28/21 Mon 11/8/21
1519 D/UC Draft Rad RACR to BCT 1 day Thu 7/22/21 Thu 7/22/21
1520 D/UC BCT Review Period 45 edays Thu 7/22/21 Sun 9/5/21
1523 D/UC Draft Final Rad RACR to BCT 1 day Tue 10/5/21 Tue 10/5/21
1524 D/UC BCT Review Period 30 edays Tue 10/5/21 Thu 11/4/21
1526 D/UC Final Rad RACR 1 day Mon 11/8/21 Mon 11/8/21
1527 D/UC Finding of Suitability to Transfer (FOST) - Parcel D-2, UC-1, UC-2, UC-3 40.8 wks Tue 11/9/21 Fri 8/19/22
1528 D/UC Draft Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Tue 11/9/21 Mon 1/31/22
1529 D/UC BCT Review Period 30 edays Mon 1/31/22 Wed 3/2/22
1530 D/UC Final Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Thu 3/3/22 Wed 5/25/22
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